
EASTERN EDGE PLANNING PROJECT SCHEDULE 
2008 

 

Day Date Process Point 

Planning 
Advisory  
Location: 

Springview 

Steering 
Committee 
Location: 

Springview

Stakeholder 
Location:  

Goals and Objectives 

Mon 1/7/2008 Draft Corridor Plan 
1-3: 

Springview 
  

 

Fri 1/11/2008 Draft Corridor Plan  
1-3: 

Springview 
 

Produce First Draft of Plan 
Begin Discussing Zoning Text 

Mon 1/14/2008 Draft Corridor Plan 
1-3: 

Springview 
  

 

Fri 1/18/2008 Final Corridor Plan  
1-3: 

Springview 
 

Produce Final Draft of Plan 
Begin Editing/Drafting Zoning 
Text 

Tues 1/21/2008 Final Corridor Plan 
1-3: 

Springview 
  

 

Thu 1/24/2008 Final Corridor Plan   
6-8: 

Springview 
Review Final Draft of Plan 
Begin Discussing Zoning 

Fri    1/25/2008 Draft Zoning
1-3: 

Springview 
 

Finalize Plan 
Continue Zoning Draft 

Mon    1/28/2008 Draft Zoning
1-3: 

Springview 
 

 

Fri    2/1/2008 Draft Zoning
1-3: 

Springview 
 

Produce First Zoning Drafts 

Mon    2/4/2008 Draft Zoning
1-3: 

Springview 
 

 

Fri    2/8/2008 Draft Zoning
1-3: 

Springview 
 

Revise First Zoning Drafts 

Mon    2/11/2008 Draft Zoning
1-3: 

Springview 
 

 

Fri    2/15/2008 Draft Zoning
1-3: 

Springview 
 

Produce Final Zoning Drafts 

Tues      2/19/2008 Draft Zoning 1-3:  
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Springview 

Fri  2/22/2008 Finalize Plan and Zoning  
1-3: 

Springview 
6-8: 

Springview 
 

Mon   2/25/2008 Finalize Plan and Zoning 
1-3: 

Springview 
 

 

Tues 2/26/2007 Public Workshop on Plan and Zoning     1-3: Springview

Thu 2/28/2007 Public Workshop on Plan and Zoning    
6-8: 

Springview 
6-8: Springview 

Fri  2/29/2008 Finalize Plan and Zoning  
1-3: 

Springview 
 

 

Mon 3/3/2008 Finalize Plan and Zoning Legislation     

Wed     3/5/2008
Clark County Planning 

Commission 
 

Thur       3/6/2008 CEDA
Fri 3/7/2007 Finalize Plan and Zoning Legislation     

Mon 3/10/2008 CPB     

Mon   3/10/2008 Finalize Plan and Zoning Legislation 
1-3: 

Springview 
 

 

Fri  3/14/2008 Finalize Plan and Zoning Legislation  
1-3: 

Springview 
 

 

Mon   3/17/2008 Finalize Plan and Zoning Legislation 
1-3: 

Springview 
 

 

Fri  3/21/2008 Finalize Plan and Zoning Legislation  
1-3: 

Springview 
 

 

Mon   3/24/2008 Finalize Plan and Zoning Legislation 
1-3: 

Springview 
 

 

Wed    4/2/2008
Clark County Planning 

Commission 
 

 

Thur     4/3/2008 CEDA  
Mon      4/7/2008 CPB  

Fri      4/11/2008 Legislation Review
1-3: 

Springview 

Fri      5/9/2008 Legislation Review
1-3: 

Springview 
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